
EDF CCB September
Monthly Report

CCRS APPROVED 9/1/96 - 9/30/96

CCR No.   Originator  Log Date Organization  Disp             Title

96-0873BDAVENPORT, P. 09/17/96   RELA        C       Prototype mini-DAAC for switching
 Notes: Ed Finch HTSC to do this work. between RelA.1 and Rel B

96-0928AEISENSTEIN, J. 09/19/96   MRS         C       Temporary replacement of Bajoran with MSFCSUN3
Notes: HTSC action - Leave MSFCSUN3 in the EDF.  Before returning equipment to Marshall take the memory off.

96-0962AMEW, K.       09/16/96   RELB        C       Request for Sudo privileges for Netscape
Notes: HTSC to implement - same privileges as Kevin Mew. Enterprise Server

96-1001APETERS, B.    09/26/96   MRS         C       Update dpre2sgi (EDF FSMS host) to AMASS 4.5.
Notes: HTSC to implement.

96-1019ASUHRSTEDT, T. 09/26/96   MRS         C       Upgrade of Memory and Disk on Existing
Notes: EDS/HTSC Action X-Terminal Servers

96-1028ASEELIGER, P   09/17/96   RELA        C       Create UNIX Subdirectories /usr/ecs/Rel_A/CUSTOM
Notes: HTSC to implement on All Machines in the EDF Cell

96-1068-YUAN, X.      09/05/96   RELA       C       Install Sybase warm standby and replicate server
Notes: Three weeks and we will re-visit (10/7/96).   HTSC to implement.

96-1069-SUHRSTEDT, T. 09/05/96   MRS         C       Load XRP-II and relocate "sdps2"
Notes: FDDI board to be provided by C. Johnson.  HTSC to implement.

96-1072-COHEN, B.     09/06/96   RELA        C       Relocation and upgrade of workstations to support XRunner
Notes: EDS to move.  HTSC to upgrade Xrunner. and LoadRunner at the GSFC "RITS"



CCR No.   Originator  Log Date Organization  Disp             Title

96-1083-POOLE, C.     09/09/96   SMO         C       Procurement of R&R Rept Writer, Xbase Version 7.0
Notes:Software to be ordered with Hughes funds. HTSC to install -- Contact Charles Poole to define PCs to have software installed.

96-1105-SIMANOWITH, R. 09/13/96   RELA        C       Put Debugging Sofware on dipe1sun in mini-DAAC
Notes: HTSC to coordinate with Calin Duma to install debugging software.

96-1116-SUHRSTEDT, T. 09/17/96   RELB        C       Install new RITS clients
Notes: Jack E. to provide scetch of location.  HTSC to install.

96-1124-KLEIN, L.     09/20/96   RELA        C       Installation of 64-bit library on SPRE1SGI
Notes: Need IMSL on SPREG1 (power challenge) for two weeks.  Assuming that it checks out, it will be moved to an ftp server, so
SCFs can download it.  It will also have to be installed on DACCs Science processors.

96-1130AEISENSTEIN, J. 09/26/96   MRS         A       Dedicated Discover server/toolset

96-1135-BROWN, C.     09/30/96   MRS         C       Install the second SUN RITS Client
Notes: HTSC to do installation.

EDF CCB ITEMS CLOSED
September Monthly Report

Close
CCR No.   Originator   Date                       Title

96-0336BLINVILLE, P.  09/05/96  RelA PDPS DAAC Testbed Reconfiguration

96-0408-MEW, K.       09/05/96  Transfer of one Illustra license for NRA/CAN Testbed prototypes

96-0410-MCCARTNEY, D. 09/30/96  RelB Needs Hardware for I&T Testbed

96-0431BMEW, K.       09/30/96  Shipping of a Dec 7000 machine from NASA to Hughes for hosting NRA/CAN 
Testbed prototypes



Close
CCR No.   Originator   Date                       Title

96-0544-O'NEIL, D.    09/30/96  Use of 3rd Floor Computer Room for Common Terminal Room

96-0555-COLUCCI, J.   09/30/96  OEP implementation

96-0598-HUSAIN, S.    09/05/96  Need DCE 1.1 clients for A.1

96-0663-ENDAL, A.   09/30/96  Provide access to workstations in Computer Demo Room on June 19

96-0686-JOHNSTON, D.  09/05/96  Computer resources for MSS RelB Eval of Billing & Accounting COTS Pkgs.

96-0717-SIMS, D.      09/30/96  S/W for Rel B PDPS Enterprise 3000 computer

96-0718ALINVILLE, P.  09/05/96  Redeployment of MSFS Equipment to EDF

96-0720-FEWELL, J.    09/19/96  IMSL (Math Libraries) on "beeper"

96-0721-SWENTEK, L.   09/30/96  Install Sybase Replication Server and upgrade SQL Server on cyclops and slimer

96-0724-BRYANT, K.    09/30/96  Netscape 2.02 for DAAC Liaison Workstations

96-0728-RUCKSTUHL, J. 09/30/96  Install Software Emancipation Discover

96-0738-WEISS, W.     09/30/96  Upgrade of STP/OMT from core 1.3 to Core 2.2

96-0752-TACKLEY, S.   09/30/96  SGI needed to test Rel B PDPS code

96-0756-SIMS, D.      09/30/96  Autosys 3.2 & AutoXpert 1.0 needed to be installed on Monet to support GUI
                                          workshop

96-0765-CHANG, A.     09/05/96  Temporarily provide SGI development platform in Rel A MSS cell



Close
CCR No.   Originator   Date                       Title

96-0768-MILLER, P.    09/12/96  Computer resources for installation & integration of MSS Performance Analysis
                                          COTS pkg.

96-0787AHOFFMAN, R.   09/30/96  Computer Resources for M&O Devpmt of Operational Procedures & Training

96-0788-BAKER, R.     09/30/96  Fix OODCE for all Release A HP Platforms

96-0796-TACKLEY, S.   09/30/96  SGI 64-bit needed to test Rel B PDPS code

96-0805-BRACKETT, H.  09/30/96  Maintenance Update of the BONeS Modeling Tool

96-0810-HARRIS, V.    09/30/96  Rel B Development Environment Transition

96-0867-FORTLAGE, B.  09/30/96  EOSDIS WAN ATM Prototyping Host

96-0868-MELLIS, G.    09/30/96  Install two 4.3 GB disks on 'slimer'

96-0880-MINOR, C.     09/30/96  Request for support to install DirecPC on the PC location in room 1028

96-0913-WHEELER, L.   09/30/96  Move X-Terms for IQ Training

96-0929-SMITH, D.     09/05/96  Install Solaris patch to correct ClearCase probelm

96-0933-AUSDEN, H.    09/17/96  Correct the mode names in the DCE Cell Directory (CDS)

96-0941-EISENSTEIN, J. 09/30/96  Switch TLE2SUN for NCD X-Terminal

96-0942-PRIVOR, H.    09/30/96  SUN SPARC Platform Request



Close
CCR No.   Originator   Date                       Title

96-0943-PETERS, B.    09/30/96  StorageTek Powderhorn and SGI Challenge Installation

96-0944-KIM, R.       09/12/96  Evaluating the Graph Layout Toolkit 2.2

96-0946-TADMOR, G.    09/27/96  Move of CLS-B Workstation (Loadstar)

96-0988-DALNEKOFF, R. 09/05/96  Provide access to servers CHAOS and DRLECTOR

96-0989-CASE, L.      09/30/96  Make relbhpcs more reliable

96-0999-LEWIS, W.     09/03/96  Illustra 3.3 Acceptance Testing

96-1001-PETERS, B.    09/30/96  Update dpre2sgi (EDF FSMS host) to AMASS 4.5.8

96-1003-PETERS, B.    09/30/96  Configure dpre2sgi RAID array

96-1024-YOM, SONG     09/30/96  Enable BSD Compatibility Package C Compiler on Sun Baseline Machines

96-1026-WILLIAMS, G.  09/30/96  HP (Arch) Request for pxdb to be Repaired

96-1038-SUHRSTEDT, T. 09/30/96  Restore McCabe Visual Quality Toolset to sdps2

96-1073-SVEHLA, E.    09/12/96  Relocation of SGI workstation et3ws4 from room 1028 to cube 3068C

96-1075-SEELIGER, P.  09/10/96  Move "drlecter" to the edf dce cell. Needed by 9/11/96

96-1076-WILLIAMS, C.  09/12/96  Sun SparcStation move from 2154A to 2155B

96-1099-CORDREY, G.   09/30/96  Install Clearcase Patch 2.1-193 on beeper



Close
CCR No.   Originator   Date                       Title

96-1109-MEW, K.       09/30/96  Request for C++ compiler version upgrade from SC3.0.1 to SC4.0.1 on et3ws1
and et3ws2

96-1122-BOPF, M.      09/30/96  Request for sudo privileges on "guiness" and "monet"

EDF CCB COMPLTED ACTION ITEM SUMMARY
September Monthly Report

Action No.      CCB      Actionee           Date Due  Assoc CCR
AC-96-0413      EDF     SUHRSTEDT, T. 07/29/96  96-0766
Tom Suhrstedt - to help resolve the CCR - 96-0766 issue - The mini-DAAC has a K200 HP called dmge1hp.  This needs to be replaced
with an HP J210.
Last status: 09/19/96COMPLETED

AC-96-0414      EDF     DEVINE, P.    07/29/96  960787
Patrick D. - to provide M&O list of X-Terms.
Last status: 09/24/96COMPLETED

AC-96-0436      EDF     HARTMAN, K. 08/09/96  96-0898
Upgrade Sybase SQL & replication servers - Need list of  machines from Karen Hartman
Last status: 09/24/96COMPLETED

AC-96-0445      EDF     SUHRSTEDT, T. 08/26/96  96-0964
Ref to CCR 0964 - Additional PDPS H/W - Tom S.  to check w/Karen K. to see if disks are available.
Last status: 09/19/96COMPLETED

AC-96-0446      EDF     LINVILLE, P.     08/26/96  96-0945
Ref to CCR 0945 - Upgrade EDF TestBed Conf. to meet Rel B Test Requirements - Paula L. to coordinate team for MRS.
Last status: 09/03/96COMPLETED

Disposition
A  = Approved no comment
C  = Approved w/comment
D  = Deferred
F  =  Recommended for approval - Forwarded to ECS CCB
R  = Disapproved
W = Withdrawn




